APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Magazine Rd. - SW Cherry Street to SW State Street
el af Contractor: Manatts, Inc.
1 EHY Address: - 6333 NW Beaver Road, Johnston, IA 50131
seisgius v ut oo Finance Budget Code: QU0 2UQ U A Finance Project Code: QU0 WA
Vendor Project or Invoice #: 108.1003 PO # '
Original Contract Date: = September 20, 2010 Venidor # 2207 .
Date of Council Meeting 1-Nov-10 PAYMENT REQUEST # 1
PAYMENT PERIOD: From: 09/23/10 through: 10/21/10
Contract Summary
Qriginal Contract Amount: 3 2,509,165.57
Net change by Change Orders: $ -
Contract Amount to Date: (Ine 1 £ 2) ' $ 2,509,165.57
Total completed and stored to date: $ 71,169.16
Retainage: 5 % of Completed Work: $ 3,558.46
Total Earned less Retainage: $ 67,610.70
Less previous applications for payment: $ -
SUBTOTAL $ 67,610.70 |
|
OTHER CHARGES (Please attach an itemized list) 3 =
CURRENT PAYMENT DUE $ 67,610.70 .
Balance to finish, including retainage: 3 2,441,554.87
Contract Time Remaining (If applicable) 308.00 CALENDAR DAYS ‘

The undersigned Contractor certifies thal to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Confract Documents, that all the amounts have been paid by the Conlractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Cwner, and that current payment shown herein is now due.

Construction Contractor Approval:  Manatt's, Inc.
Firm Name

LS D

Date

Signature

Engineer/Consultant Appro%er & Associates, Inc.
/ ZDAr// ]

Cg@nalure Da'le

City of Ankeny Staff Approval

Signalure Date
Submit to: Paul Moritz, Public Works Director
Email: ) pmoritz@ankenyiowa.gov Phone: 515-963-3522 Fax: 515-963-3535

Date Printed: 10/22/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL
n— DESCRIETION URITS | P Fimei i p— it FRIcE | exrenoen price | Tee ey | VALuzTres | ouanmiry | AUEOT | pewanin | percenT
2 s 2t N i DE! - A i
(include Changs Order # f Applicatia) SUANTITY %::;.EC;E QUANTITY pentop | PATPERICD | COMPLETE WORIC QUARTITY [COMPLETE|
MISCELLANEGUS
1.1 [Mobilization LS 1.00 1.00 $4500000 S  46,000.00 - s - 3 - 1.00 0.00%
EARTHWORK
21 |Clsanng and Grubbing LS 1.00 1.00 $11,600.00 §  11,600.00 070 § 812000 070 § 8,120.00 030  70.00%
2.2 |Pavemani Ramoval, Disposition 8Y 90.00 80,00 § 1523 § 1,370.70 - $ - $ - 80,00 0.00%
2.3 |Topscil Slrip, Salvage, and Respread cY 8,320.00 8,320.00 § 350 § 29,120.00 - 5 5 = 832000 0.00%
2.4 |Excavation, Class 10, Roadway and Bomow cY 18,024.00 18,024.00 $ 425 § 75502.00 - $ - s ® 18,024.00 0.00%
2.5 |Subgrads Preparalion sY 28,350.00 28,350.00 $ 274 § 71,679.00 - 3 - 5 - 28,350.00 0.00%
2.8 [Core Oul Excavation cY §00.00 500.00 3 500 3 2,500.00 - § - $ - 500.00 0.00%
2.7 |Select Backfili cY §00.00 50000 3 600 §  3,00000 - § - $ - 560.00 0.00%
2.8 |FiyAsh TON 100.00 100,00 3 127.00 § 12,700.00 - $ - $ & 100.00 0.00%
TRENCH, BACKFILL, AND TRENCHLESS
3.1 |Conduit, PVC, 2° LF 3,219.00 321900 § 203 § 8,534.57 - $ - s - 321900 0.00%
32 |Canduit, PVC, 3" LF 3,219.00 321900 § 254§ 8,176.28 - $ - s - 3,219.00 0.00%
3.3 |Handhcle, Typell EA 16.00 16.00 § 83500 $ 13,360.00 - 5 - s - 16.00 0.00%
3.4 |Porous Organic Backfill, Bioralention Swales oY 450.00 450.00 § 81.00 $  35450.00 - N - s - 450.00 0.00%
35 |Porous Backfill, Biorelention Swales TON 162.00 162.00 § 6300 S§  10,206.00 - $ - $ - 162.00 0.60%
SEWERS AND DRAINS
41 [8”PVC Sanilary Sewer LF 2,442.00 2,442.00 § 2650 5 8913300 - $ - s - 244200  0.00%
4.2 [10" PVC Sanitary Sewer LF 187.00 187.00 § 4050 S 7,573.50 = S - s - 187.00 0.00%
43 [Sanitary Sewer Service, 4" PVC LF 2,381.00 2,381.00 $§ 2350 §  55953.50 - $ - § - 2,381.00 0.00%
4.4 [Sewer, Class 3 RCP Stamm, 15" LF 864.00 86400 $ 2050 § 25488.00 - 8 - $ - 284.00 0.00%
4.5 |Sewer, Class 3 RCP Storm, 18" LF 782.00 76200 § 3250 § 25415.00 - 8 - s - 782.00 0.00%
46 |Sewer, Class 3 RCP Storm, 24 LF 1,260.00 1,260.00 § 4050 § 51,020.00 - 8 - $ - 1,260.00 0.00%
4.7 |Sewer, Class 3 RCP Storm, 307 LF 453.00 453.00 § 6050 § 27406.50 - s - 3 - 453.00 0.00%
4.8 |Sewer, Class 3 RGP Stom, 38° LF 248.00 248.00 S 7.00 § 1760800 - H - s - 248,00 0.00%
49 |Sewer, Class 3 RCP Storm, 42* LF 812 612.00 $ 10100 § 6181200 - § - 5 - 512.00 0.00%
4.1 |Sewer, Class 3 RCAP Slorm, 88"x54" LF 180 180.00 § 30100 $  54,180.00 - $ - $ - 180.00 0.00%
4.1 {Apron, 38™ RCP wilh Footing EA 1 1.00 $§ 2,16000 S 2,150.00 - 3 - s - 100  0.00%
4.42 |Subdrain, Perforated Type 1, 6* LF 4348 4,346.00 S 13.20 § 57,387.20 - § ] $ - 4346.00 0.00%
4,13 |Footing Drain Colfecter, Type 1, 8° LF 2111 2,111.00 § 1827 §  38,567.97 - S - s - 2,111.00 0.00%
4.14 |Subdrain, Outlet, Type C EA 50 - 5000 § 9137 § 4,568.50 - 5 - $ - 50,00  0.00%
415 [Storm Sewer Service, 4" PVC LF 770 77000 $ 1421 § 10,941.70 - 5 - 5 - 770.00 0.00%
WATER MAINS AND APPURTENANCES
§.1  |Waler Main, 8” LF 840 84000 $ 2031 § 1706040 6200 § 1,259.22 6200 $§ 1,259.22 778,00 7.38%
5.2 |Water Main, 10" LF 148 14800 § 2450 § 3,625.00 1060 § 245.00 1000 § 245.00 138.00 6.76%
5.3  |Water Main, 12" LF 3128 3,12800 § 2150 5 6725200 93500 $ 20,102.50 93500 § 20,102.50 2,193.00 29.89%
54 |Water Main, 12° Restralned Joinl LF 100 100.00 5§ 3650 $ 3,650.00 100.00 $ 365000 100.00 § 3,650.00 - 100.00%
© 55 |Directional Dril!, 12” Restrzinad Joint LF 140 14000 § 7400 & 10,360.00  140.00 $ 10,360.00 14000 $  10,350.00 - 100.00%
56 [Connection to Existng Main EA 1 1.00 $ 505000 $ 5,050.00 100 $§ 505000 1.00 § 5,050.00 . 100.00%
57 |Gale Valve, 8" EA 9 9.00 § 121832 S 10964.88 300 § 365498 300 % 3654.96 6.00 33.33%
5.8 |Gate Valve, 10" EA 1 .00 § 182748 § 1,827.48 1.00 $ 182748 100 § 1.827.48 - 100.00%
59 |Gate Vaive, 127 EA 7 7.0 § 215000 § 15,050.00 2,00 § 4300.00 200 § 4,300.00 5.00 2857%
6.1 |Fire Hydranl Assembly EA 5 500 § 3,i50400 § 15750.00 4.00 $ 12,500.00 400 §  12600.00 1.00  80.00%
511 |Allemate Fire Hydrant Assembly EA 3 3.00 § 3,150.00 S 9,450.00 - s - 5 - 3.00 0.00%
5142 |Water Service, 1" w/ Curb Stop and Vaive Box LF 1308 1,306.00 § 1827 § 23388062 - 3 % $ - 4,306.00 0.00%
STRUCTURES FOR SANITARY & STORM
SEWER
6.1 |SW301, 48" EA 11.00 11.00 $ 3,150.00 §  34,650.00 - 8 - s - 11.00 0.00%
6.2 [SW401, 48" EA 400 400 § 335000 § 13,400.00 - s - £ - 4.00 0.00%
6.3 |SWdo1, 60" EA 6.00 800 § 435000 $ 26,100.00 -8 - 3 - 8.00  0.00%
64 |SW01, 72" EA 1.00 100 § 780060 $ 7,800.00 - 8 - S - 1.00 0.00%
65 |SW.401, 84" EA 1.00 100 § 980000 $ 9,800.00 - 8 - s - 1.00 0.00%
6.6 [SW-501 Intzke EA 5.00 500 $ 17259 § 8,620.80 B $ - $ - 5.00 0.00%
6.7 |SW-503 Inlake EA 8.00 600 $ 565000 § 33,900.00 - 8 - $ - 600  0.00%
548 [SW-503 (Mcdified) EA 200 200 $ 545000 § 10,900.00 - $ - s - 2.00 0.00%
5.9 |SWe505 Intake EA 1.00 100 § 3,05000 $ 3,050.00 - 8 - 5 - 1.00 0.00%-
6.1 |SW-508 Intake EA 100 100 § 475000 $ 4,750.00 - 8 - $ - 1.00  0.00%
8.11 |SW-506 (Modified) EA 2.00 200 § 830000 $ 1660000 - 8 - 3 - 200 0.00%
6.12 |SW-511 Intake EA 7.00 700 § 2,15000 § 15,050.00 - 8 - s - 7.00  0.00%
813 [SW-512 Intake EA 1.00 100 $ 1,11680 § 1,116.80 - 3 - $ - 1.00 0.00%
6.14 |Spacial Manhole EA 1.00 1.00 $15200.00 § 15200.00 - § - 3 - .00 000%
6.15 |Sanitary Manhole Adjustrment EA 1.00 100 § 172588 3 1,725.96 - $ = $ - 1.00 0.00%
STREETS & RELATED WORK
7.1 |Standard/SEp-Form PCC Pavement, Class C Mix, 9 SY 23,970.00 2397000 §  39.00 5 934,830.00 -5 - s - 23,970.00  0.00%
72 [Maintenance Curb LF 6,216.00 6,216.00 $§ 825 § 51282400 - 5 - 3 . 621600  0.00%
7.3 |Sidewalk, PCC, 4" sY 2,875.00 267500 § 2300 § 61,525.00 = ] 2 3 - 2875.00 0.00%
7.4 |Sidewalk, PCC, 6° sY 260.00 28000 5§ 3375 § 8,775.00 - § - s - 26000 000%
7.5 |Concrete Pavers, Slreel, wf Concrele Base 8Y 420.00 48000 5§ 10400 $ 50,960.00 - s = s . 490.00 0.00%
7.6 |[Concrele Pavers, Sidewalk, w/ Concrate Base sY 200.00 26000 $ 9300 $ 18,800.00 - $ % $ . 200.00 0.00%
7.7 |Concrels Pavers, Sidewalk, w/ Sand Base sY 20.00 2000 $ 55.00 § 1,100.00 - s - s - 20.00 0.00%
7.8 |Deteclable Wamings (Curb Ramp) SF 384,00 38400 $ 2500 3 9,600.00 - 3 - s - 384.00 0.00%
7.9 |Concrete Washoutl EA 200 200 § 50000 § 3,000.00 - $ - s - 2.00 0.00%
TRAFFIG CONTROL
8.1 |Traffic Conlrol Ls 1.00 1.00 § 875000 S 8,750.00 - § - s - 1.00  0.00%
8.2 |Tralf¢ Signals LS 1.00 1.00 $66,50000 $  66,500.00 -8 - & - 1.00  0.00%
8.3 |Pavamenl| Marking, LPM STA 72.00 7200 § 160.00 S  10,800.00 - s - H - 7200 0.00%
84 [Pavemen! Marking, Symbols, LPM EA 22.00 2200 § 22300 § 4,906.00 - S - s - 2200 0.00%
SITE WORK AND LANDSCAPING
9.1 |Erosion Conlrol Seeding AC 4.00 400 $ 183.00 S 732.00 - - $ - 4.00 0.60%
9.2 [Seeding and Fertilizing {Fermanent) AC 4.00 400 § 1,150.00 § 4,600.00 - 3 - s - 4.00 0.00%
9.3 |Permanenl Seeding, Bloretention Swales AC 0.03 003 § 152500 § 4423 - s - $ - 0.03 0.00%
9.4 |Hydromuiching, Penmanent AC 4.00 400 3 140000 § 5,600.00 - $ - 3 - 4.00 0.00%
9.5 |Hydromuiching, Temporary AC 4.00 400 § 815.00 § 3,2680.00 - $ - s - 4.00  0.00%
9.6 |Turf Rainforcement Mat, Type I sy 265.00 26500 § 560 § 1,484.00 - 8 - 3 - 285.00 0.00%
9.7 |SiltFenca - LF 5,000.00 5,00000 § 175 % 8,750.00 - 5 - s - 5,000.00 0.00%
9.8 |Silt Fence Removal LF 5,000.00 500000 $ 010 § 500.00 - 3 - $ - 500000  0.00%
9.9 |Filer Sock, 8° LF 1,000.00 1,000.00 § 225 § 2,250.00 - 8 - $ - 1,000.00  0.00%
9.1  |Fitar Sock Removal LF 1,000.00 1,00000 $ 0.15 § 150.00 - 3 - 5 - 1,000.00  0.00%
TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE [5 2,509,165 57 | [5 71180, 2.84%

Pleasa updale Paymant Applicalion Sheel

Dats printed: 1072272010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Date Amount # Date Amount Record of Change Orders
1 51 # Date Amount
2 52 1
3 56 2
4 &4 3
5 55 4
6 56 5
7 a7 6 |
8 58 7 !
9 59 8
10 60 9
11 61 10
12 62 11
13 63 12
14 64 13
15 65 14
16 86 15
17 67 16
18 68 17
19 69 18
20 70 19
21 71 20
22 72 TOTAL 3 =
23 73
24 74
25 75
26 76 Contract Time Remaining:
27 ; 77 CONTRACT PERIOD: CALENDAR DAYS
28 78 Original Contract Date: August 1, 2011
29 79 Start Date: September 27, 2010
30 80 Added by Change Order: 0
31 81 Contract Time to Date: 25
32 82 Time Used to Date: 8%
a3 83 Contract Time Remaining: 308
34 84
35 85
36 86
37 87
38 88
39 89
40 90 |
41 91 |
42 92 |
43 93 [
44 94 !
45 95 ‘
46 96
47 97
48 98
49 99 '
50 100
TOTAL 3 ¥

Date Printed: 10/22/2010



